San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report

Date: 11/9-10/2014
Time:1448

Team:

Shannon Boesch
Health and Safety:

1. On 9-10 November 2014, the Weston team and Bird Seismic Services (BSS) conducted tailgate
safety meetings. Safety topics documented in the site logbook included inclement weather, ra-
diation awareness, slips, trips, falls, and dehydration.

2. No near misses or injuries occurred.

Weston Team Operations Completed:
1. BSS completed seismic lines at BG-01 and BG-06.

Planned activities for 9-14 November 2014:

1. YID will be off-site from November 6% to November 10™. YJD will resume drilling activities on
November 11,

2. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05,
BG-07 and C-3 beginning November 11"

Open Items:

1. NS incvired about the Weston team sampling his deep well. Weston will schedule
the well sampling (ID: PV-03).

2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells

(ID #s 907, 928, 943).

YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3.

4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom
requests seven day notice and split samples).

5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to be
made in the near future. Current samples collected and on hold include: BG-03, BG-05, BG-07,
and C-3.
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